



		Nome	Duração	Início	Fim	ago 2023				set 2023				out 2023				nov 2023				dez 2023				jan 2024				fev 2024				mar 2024				abr 2024				mai 2024							
81		Execução de Treinamento com os funcionários da SAEG e CODESA	5 dias	05/04/24 08:00	11/04/24 17:00	30	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28	04	11	18	25	03	10	17	24	31	07	14	21	28	05	12	19	26
82		Entrega Treinamento	0 dias	11/04/24 17:00	11/04/24 17:00																																												
83		Entrega Projeto	0 dias	01/05/24 17:00	01/05/24 17:00																																												

